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ESTIMATE RUN 04/20/2006

ESTIMATE SUMMARY 08:01:38

CONTID: C15075         ESTIMATE NO: 0005 PROG 2002

PCN: 15075-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cortez & Durango Conc Jt Seal PERCENT TIME:

PROJECT NO: NH 1601-055                   

Cortez & Durango Conc Jt Seal

NAME OF ROAD: 160A & 550B

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 04/20/2006 DATE TIME STARTED 02/08/2005

2350 E. 70TH AVE. DATE LET 01/20/2005 DATE WORK BEGAN 05/16/2005

P.O. BOX 358 DATE AWARDED 01/26/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/08/2005 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 02/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 570,372.50 PARTICIPATING $ $ 10,926.68

AWARD PROJECT AMT: 589,127.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -120.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.33

TIME ALLOW:

ORIG TIME ALLOW:

107 CALENDAR DAYS

CALENDAR DAYS85

85.50%

82,726.65

10,926.68

10,926.68

10,805.98

$

$

$

$

487,645.85

0.00

487,645.85

0.00

487,645.85

-6,557.46

0.00

481,088.39

0.00

AMOUNT DUE 481,088.39 10,805.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,805.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

102.0
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PCN: 15075-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 1601-055                   ESTIMATE NO: 0005 08:01:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

645.00000 2.000 1,290.00

208-00045  
 

0010 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 155.130 155.130

SF  0.000 0.00

66.00000 155.130 10,238.58

412-05000  
 

0015 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 260,960.000 260,960.000

LF  0.000 0.00

1.19000 260,960.000 310,542.40

412-14000  
 

0015 MATERIAL ALLOWANCE SAWING AND SEALING JOINTS 0.000

LF  0.000 0.00

0.28550 0.000 0.00

0020 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 1,781.000 1,620.000

LF  161.000 805.00

5.00000 1,781.000 8,905.00

412-15000  
 

0025 *CROSS STITCHING 1,045.000 1,045.000

EACH 0.000 0.00

24.00000 1,045.000 25,080.00

412-15050  
 

0030 *HOT POURED CONCRETE JOINT SEALANT 22,588.000 22,588.000

LF  0.000 0.00

1.21000 22,588.000 27,331.48

412-19000  
 

0040 *MOBILIZATION 1.000 0.422

L S 0.000 0.00

112,800.00000 0.422 47,601.60

626-00000  
 

0045 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

770.00000 1.000 770.00

626-01000  
 

0050 *FLAGGING 844.000 824.500

HOUR 19.500 434.46

22.28000 844.000 18,804.32

630-00000  
 

0055 *TRAFFIC CONTROL MANAGEMENT 50.000 49.000

DAY 1.000 467.00

467.00000 50.000 23,350.00

630-00012  
 



CONTID: C15075         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15075-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 1601-055                   ESTIMATE NO: 0005 08:01:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

630-80001  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 20.500

EACH 0.000 0.00

38.50000 20.500 789.25

630-80341  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 23.000

EACH 8.000 308.00

38.50000 31.000 1,193.50

630-80342  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 0.000 0.00

38.50000 3.000 115.50

630-80343  
 

0080 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

4.000 1.000

EACH 1.000 440.00

440.00000 2.000 880.00

630-80357  
 

0085 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

630-80360  
 

0090 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80364  
 

0095 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 0.500

EACH 0.000 0.00

440.00000 0.500 220.00

630-80365  
 

0100 *TRAFFIC CONE 320.000 100.000

EACH 60.000 240.00

4.00000 160.000 640.00

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 12,760.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15075-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 1601-055                   ESTIMATE NO: 0005 08:01:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 VERTICAL PANEL US 160 & CR G 40.000 20.000

EACH 0.000 0.00

19.00000 20.000 380.00

630-80350  
 

0125 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN ON PRIME 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0130 LOOP DETECTOR WIRE (PREFAB) SPECIAL SEE CMO #5  FOR 
REPAIR OF EXISTING LOOP

122.000 0.000

LF  122.000 2,074.00

17.00000 122.000 2,074.00

614-72871  
 

0135 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) SEE CMO 
#5  FOR REPAIR OF EXISTING DETECTOR

1.000 0.000

EACH 1.000 2,100.00

2,100.00000 1.000 2,100.00

614-72882  
 

0140 MOBILIZATION (WITHOUT AUTOPAY) SEE CMO #5  FOR REMOB 
OF PRIME AND SUBS

0.826 0.000

L S 0.826 2,879.75

3,486.38000 0.826 2,879.75

626-00100  
 

0145 ADDED ITEM (DOLLAR)/ SEE CMO #5  SUBCONTRACTOR MARKUP 1,178.470 0.000

DOL 1,178.470 1,178.47

1.00000 1,178.470 1,178.47

900-00006  
 

CAT 0200 $10,926.68 486,913.85CURRENT AMT 569,640.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0035 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

732.00000 1.000 732.00

620-00020  
 

CAT 0400 $0.00 732.00CURRENT AMT 732.00 $$

PROJECT TOTAL 10,926.68 $ 487,645.85CURRENT AMT 570,372.50 $$


